

Milestone 4 Finalised Scope

Reconciled against Master SRS v1.1, Release Candidate Developer Baseline

Version 1.0 | 29 September 2026 | Confidential

How this scope was settled

Milestone 4 was previously described from five separate specification documents. Those documents have now been reconciled line by line against the Master Software Requirements Specification version 1.1, which both parties have agreed is the functional baseline for the platform.

The result below is deliberately not a list of everything the five specifications describe. It separates three things that had been running together: capabilities the SRS already requires, detail that clarifies how an already required capability must behave, and functionality that genuinely extends the baseline. Each workstream is marked accordingly.

Nothing in this document is marked complete, because nothing in it has been built. The verification standard applied in Milestones 1, 2 and 3 carries forward unchanged. No task is accepted without a clean typecheck, tests covering the specific behaviour claimed, and where applicable a demonstration against a running system.

Workstreams

Ref	Workstream	Tasks	Scope basis
	Prerequisites and blockers	12	Gating
4.0	Shared foundation	23	Enabling
4.1	Telephony and IVR	29	SRS baseline
4.2	AI Receptionist	27	SRS baseline
4.3	Conversation and Response Playbook	16	Clarification
4.4	Scheduling Agent	40	Mixed
4.5	AI Sales Outbound	51	SRS baseline
4.6	Acceptance, evidence and demonstration	18	Enabling
4.7	AI Scan Engine	86	Mixed
4.8	Website and platform redesign	16	New scope
	Total	318	

What each workstream delivers

Prerequisites	Twelve items that must close before dependent work can start, including the replaced Supabase key, the telephony account and the payment processor decision.
4.0 Shared foundation	Provider abstraction layers for language models, speech and telephony, so that no vendor is embedded in business logic. Required by Receptionist section 50 and Sales Outbound sections 57 and 64.
4.1 Telephony and IVR	Inbound and outbound voice through an external telephony provider, call routing, business hours and menu behaviour. SRS section 6.9 lists IVR and telephony services as a Version 1 integration, and section 17.6 lists IVR and SIP telephony as a supported channel.
4.2 AI Receptionist	The platform side conversational receptionist, escalation to a human, and call session records. Named explicitly in SRS section 17.6, section 19.5 and notification NT-029.
4.3 Playbook	Conversation and response policy authoring, tone, refusal handling and interruption behaviour. This is the operating detail for a capability the SRS already requires rather than a separate product.
4.4 Scheduling Agent	Discovery Call booking, availability, reschedule and cancellation. SRS section 14.7 already requires Discovery Call scheduling. Multi host availability and the calendar provider integration are the extension beyond that baseline.
4.5 AI Sales Outbound	Prospecting, sequencing, cold outbound email and the AI Sales Agent. SRS section 19.5 names the AI Sales Agent and section 14.16 requires campaign management and automated lead analysis.
4.6 Acceptance	Evidence capture, demonstration scripts and the sign off pack for the milestone.
4.7 AI Scan Engine	The professional Scan. Assessment, AI analysis, Expert Review, approval, publication, versioning, Client Portal delivery and audit logging are all SRS baseline under Module 3. The adaptive questioning method, contradiction handling, the multi pass analysis architecture, the report design system, the book style viewer and the Executive Briefing are the genuine extensions.
4.8 Redesign	Public website and authenticated platform visual redesign. No SRS requirement corresponds to this. It is new scope confirmed by IO SKY on 26 September. Five scoping questions remain open before it can be estimated properly.

Where the effort actually sits

A large share of Milestone 4 is baseline. That is the honest reading of the SRS and we are not presenting it otherwise. The functional additions beyond the baseline are concentrated in six places: adaptive assessment behaviour, contradiction detection, the deeper analysis engine, the report design and viewer, the Executive Briefing, and the website redesign. Multi host scheduling and detailed voice interruption handling sit just behind them.

Explicitly excluded from Milestone 4

- Carrier, PSTN and telecommunications network infrastructure. An external telephony provider supplies the underlying voice infrastructure. IO SKY has confirmed this is not expected of the development team.
- The eight other AI agents named in SRS section 19.5. The Operations Agent, Project Assistant, Document Assistant, Reporting Agent, Compliance Assistant, Executive Assistant, and the Support Agent as a distinct product are all baseline requirements but are not in this milestone.
- Multilingual website and report delivery. SRS section 7.8 places multilingual expansion in future versions. Notification template localisation, required by section 17.8, is in scope.
- Predictive analytics using machine learning, excluded by SRS section 21.15. See the open question below regarding section 15.16.
- Full accounting and bookkeeping, payroll, banking administration and multi company accounting, excluded by SRS section 16.16.
- External CRM synchronisation, commission management and advanced sales forecasting, excluded by SRS section 14.17.

Open items gated on IO SKY

The following are not development tasks. Each one blocks or constrains work that is otherwise ready to begin.

Supabase key	The project key was revoked after a credential leak and never replaced. All file storage, avatars and document handling remain non functional in production until it is reissued.
Payment processor	Scan purchase gates account creation under SRS section 9.5, but no payment processor credential exists in any environment.
OPD-001	Notification template structure and template identifier policy. Recorded as open in SRS Appendix D. Blocks final template work.
OPD-003	Document governance matrix, covering owning entity, authorised roles, classification, retention and archive rules. Recorded as open in Appendix D, which states the Document Matrix cannot be considered implementation complete until it is resolved.
Security and Compliance Specification	Named in SRS section 26.16 as an authoritative companion document that governs privacy matters over the SRS itself. It has not been supplied. The data subject request workflow built in Milestone 3 has been implemented against our own interpretation in its absence.
Forecasting conflict	SRS section 15.16 requires predictive project forecasting using AI. Section 21.15 excludes predictive analytics using machine learning from Version 1. A Product Owner ruling is needed rather than an assumption from us.
Redesign scope	Five scoping questions on Workstream 4.8 remain unanswered. Until they close, that workstream carries an indicative figure only.

Sequencing

The order below reflects dependency, not priority. Work cannot usefully start in the middle of it.

Stage	Contains	Depends on
First	Prerequisites, 4.0 shared foundation	Credentials and accounts
Second	4.1 telephony and IVR	4.0 abstractions
Third	4.2 Receptionist, 4.3 Playbook	4.1 call handling
Fourth	4.4 Scheduling Agent	4.2 booking intent
Fifth	4.7 AI Scan Engine	4.0, payment processor
Sixth	4.5 AI Sales Outbound	4.4 availability, 4.0
Seventh	4.8 Redesign	Scoping answers
Throughout	4.6 Acceptance and evidence	All of the above

Acceptance standard

A Milestone 4 task is accepted when all four of the following hold. This is the same bar applied in Milestones 1, 2 and 3 and it is the reason the earlier milestone reports can be relied on.

- The full TypeScript typecheck passes with no errors.
- Automated tests cover the specific behaviour claimed, not merely the file it lives in, and the whole suite passes.
- Where the task touches an external provider, the behaviour is demonstrated against the real running system rather than a mock alone.
- The task references the specification clause it satisfies, so the milestone can be audited against the SRS rather than against this document.

A note on how this list will be maintained

This scope is derived from a requirements traceability matrix that maps every applicable SRS requirement to a milestone, a task and an acceptance criterion. That matrix, not this summary, is the working document. Where the two disagree, the matrix governs and this page will be reissued.

We would recommend the same matrix becomes the standard artefact at the start of future engagements, produced and agreed before milestones are priced. The gap that prompted this reconciliation opened because scope was distributed at module level rather than requirement level, and nothing in the process would have surfaced that until delivery.