

Scope Position

Recent requests measured against the agreed three milestone plan

This note sets out where the work you have asked for recently sits in relation to the plan we agreed at the start of the project. It is not a refusal of anything. Everything on these pages is work we are willing to do. The purpose is simply to be clear about which items were already paid for and scheduled, and which are new, so that we can price and sequence the new ones properly rather than quietly absorbing them and slipping the dates on everything else.

We have tried to make this checkable rather than a matter of opinion. Every task in the agreed plan carries a reference number, running from RM-01 through to RM-119 across the three milestones. Where a request has a number, it was in the plan. Where it does not, it was not. That is the test used throughout, and the quotations included are taken from the project tracking documents written at the time, not composed for this note.

14

Requests not in
the agreed plan

8

Agreed items
still open

2

Blocked on
credentials

7

Already delivered
outside scope

Requests outside the agreed plan

Fourteen items. None of them carries a task reference, because no workstream in Milestone 1, 2 or 3 ever contained them. In several cases the agreed documents mention the subject only in order to record that it was being left out.

The voice products

These four share one foundation that does not exist yet: a telephony provider, speech handling, call routing and a path for handing a call to a person. We would recommend scoping them together rather than one at a time, because quoting them separately means building the same groundwork four times over.

AI Receptionist

NO TASK ID NOT IN PLAN

An agent answering inbound calls. Nothing of this is built. The screen in the admin console that shows it is a design preview carrying placeholder numbers, and it is labelled as sample data in the interface so that nobody mistakes it for a working system.

MILESTONE 2 TRACKER

no real backing system exists for any of these: alerting, workflow automation, AI voice/IVR, infra health-check, campaign management

Scheduling Agent

NO TASK ID NOT IN PLAN

An agent that arranges and moves appointments in conversation. The booking engine underneath is real and working, so what is missing is the conversational layer rather than the calendar. That layer has not been started, and the subject does not appear anywhere in the three milestone documents.

AI Sales Outbound

NO TASK ID NOT IN PLAN

Outbound campaign management with sequencing, targeting and conversion tracking. This one was named in the Milestone 2 specification and then explicitly set aside.

MILESTONE 2, SECTION 2.4

Campaigns/Agents/Automations/Analytics-funnel deliberately deferred: genuinely new subsystems, out of bounded scope.

IVR

NO TASK ID NOT IN PLAN

Menu driven call routing. Same position as the AI Receptionist and the same missing foundation. The Twilio account connected to the project is wired only to text messages for multi-factor codes. It has never been connected to voice.

Call recording and transcription

NO TASK ID NOT IN PLAN

You asked that recording and transcription remain independently switchable rather than technically inseparable. That is the right requirement and we have noted it. It is a design constraint for work not yet begun rather than a description of something that exists today.

Privacy and compliance

None of the three milestone documents mentions GDPR, data subject rights or retention enforcement. The milestones covered moving the platform off the previous provider, securing it, and getting it deployed.

Data Subject Rights administration

NO TASK ID NOT IN PLAN

Locating, verifying, exporting, correcting, restricting, deleting or anonymising a person's data, with authorisation enforced on the server and a full audit trail. A genuinely new subsystem. We have already built and delivered the working backend for this ahead of any agreement on scope, which is covered later in this note.

Automated retention and deletion

NO TASK ID NOT IN PLAN

Nothing in the system deletes anything on a schedule today. What exists is a field where an administrator can write down an intended retention period, which nothing then acts upon. The code itself says so.

SERVER/DB/PLATFORMSETTINGS.TS*No automated deletion job exists in this codebase: this is a policy record, not an enforced TTL.*

GDPR compliance documentation

NO TASK ID NOT IN PLAN

Answering the fifteen section questionnaire accurately meant auditing the database schema, the provider configuration and the client side tracking, and then writing it up. We have done that first pass and sent it to you. It is real consultancy work and it sits outside the build scope.

New product surfaces

Case Study page

NO TASK ID NOT IN PLAN

There is no page, no route and no content model for this. It is also waiting on material from your side: which studies, whether each client may be named or must be anonymised, what results may be published, and whether you would prefer a fixed page we write for you or a section of the admin console where you add studies yourself.

Stripe and payments

NO TASK ID NOT IN PLAN

No payment processor is connected anywhere in the platform. Invoices are recorded in our own database and the payment flow currently directs the client to manual instructions. Milestone 2 flagged this at the time, in the course of removing a billing chart that implied otherwise.

MILESTONE 2 TRACKER*while no payment processor is integrated anywhere in this app (confirmed: client_invoices has no payment-method column)*

Manual email template sending

NO TASK ID NOT IN PLAN

Milestone 2 covered transactional email, meaning the messages the system sends automatically when something happens. An operator choosing a template and sending it by hand is a different thing: it needs a template picker, a recipient selector, a preview and an audited send. The templates themselves are now on your exact brand colours, which is covered later.

Profile completion and profile photos

NO TASK ID NOT IN PLAN

Not in any workstream. Built and delivered anyway, across all five roles, with storage rules that let each person write only to their own folder and validation that inspects the actual file contents rather than trusting what the browser claims about them.

Two further items worth naming

Redesign of existing screens

NO TASK ID NOT IN PLAN

We are raising this one before it comes up, because redesign requests usually arrive described as fixes. The Milestone 2 specification was explicit that the existing portals were to be carried across as they were. Any restyling of them is new work, and we are happy to quote it.

MILESTONE 2, SECTION 2.4

Client Portal, Developer Portal, Booking engine, Messaging, and Documents/Uploads were not redesigned this pass (per the spec's explicit 'port without redesign').

AI Scan training use position

NO TASK ID NOT IN PLAN

This is not a build item at all. It is a commercial and legal decision about what the chosen AI provider is permitted to do with the data that passes through it. It needs settling before a provider key is installed rather than afterwards.

In the agreed plan, still open

These eight do carry task references, because they are genuinely owed under the plan. We are listing them in the same document as the section above so that the picture is complete rather than one sided. Most of them are waiting on something from your side, and we would rather that were visible than implied.

Notification Event Catalog

RM-64 AGREED, OPEN

This gates all ten tasks in Milestone 3 section 3.1. The plan itself names it as the outstanding blocker for that section. Nothing in the notification workstream can begin until the specification arrives.

Backups and a tested restore

RM-78 / RM-79 AGREED, OPEN

Backups are a Supabase platform feature. What retention and point in time recovery are actually available depends on the plan the project sits on, and a restore has to be exercised rather than assumed working.

Automatic deployment on push

RM-80 AGREED, OPEN

Building and deploying both work today. Connecting the repository failed with a permissions error, so deployments are currently run by hand. Someone with administrator rights on the repository needs to authorise the Railway GitHub application.

DNS cutover to iosky.nl

RM-83 AGREED, OPEN

A single DNS record on your side. One practical note: lower the time to live to sixty seconds at least a day before any cutover, because that value is the speed limit on rolling back and it cannot be changed retroactively once a cutover is in progress.

Database connection pool sizing

RM-77 AGREED, OPEN

The pool size is configurable and set. Measurement showed that queries beyond the pool wait indefinitely rather than queue, which makes an undersized pool an outage rather than a slowdown. The real allowance on the production tier needs confirming before live traffic arrives.

Audit log integrity

RM-94 AGREED, OPEN

A decision rather than a build. Either we implement genuine tamper evidence, or we correct the claim the interface currently makes about it. Both are legitimate. They cost very different amounts.

Eleven replacement visuals

RM-105-c AGREED, OPEN

The original images are unrecoverable, as the service hosting them has been shut down. You mentioned in the Milestone 2 feedback that you intended to supply new visuals designed around the final copy. Each one is a single line change for us to drop in once they arrive.

Credential rotation and history cleanup

NO TASK ID AGREED, OPEN

A configuration file holding live database credentials was committed early in the project. It is no longer tracked, but it remains in the repository history. Removing it rewrites history that has already been published, so it needs your explicit agreement before we do it. This connects directly to the first item in the next section.

Blocked on two credentials

Neither of these is a problem with the code. Both stop finished features from working, and both are resolved by sending us a key.

The Supabase key was revoked and never replaced

NO TASK ID **BLOCKED**

The key the platform is using is identical, character for character, to the one committed to the repository history in the commit titled 'Commit .env with provider credentials for internal team access'. It now returns 'Unregistered API key', which means somebody rotated it at Supabase after that exposure. That was exactly the right thing to do. What did not happen is the replacement key being given to the application. The platform keeps running because it reaches the database over a separate direct connection that uses different credentials.

The consequence is that every feature touching file storage is currently unable to complete: client document upload and download, invoice and report downloads, AI Scan report PDFs, and the profile photo upload described earlier. All of that code is finished and tested. It starts working the moment the key is replaced, with no further changes from us.

No AI provider key

NO TASK ID **BLOCKED**

We ran a real AI Scan against the live site to check this rather than assume it. The lead record is created, the scan record is created, the questionnaire is validated and stored, and the process reaches the scoring step and stops there, because no AI provider is configured to score it. The environment already carries an empty slot for an OpenAI key, and we have changed the code so that this slot alone is now enough to activate it. Supplying a key is the only remaining step before reports start generating.

Delivered outside the agreed plan

Seven pieces of work completed in the last round that were not in any milestone. We are not raising these to make a point about them. They are listed because a scope note that only counts in one direction is not much use to either of us.

Multi-factor enrolment, and working access to every role

NO TASK ID DELIVERED

You reported being unable to reach the Admin and Super Administrator areas. That was a genuine fault on our side, not a mistake at your end. The enrolment dialogue was drawing its QR code onto part of the page that had not yet been created, so the drawing step was skipped in silence and you were left looking at an empty box. Two half finished enrolment attempts from the tenth of September were still sitting in the database, which matched the description exactly. It is fixed, deployed, and all five roles now have working credentials.

Data Subject Rights backend

NO TASK ID DELIVERED

Built to your specification, including the point that authority to act on a privacy request must come from a named individual grant rather than from someone's job title. A Super Administrator with no grant is refused exactly as an anonymous visitor would be. Erasure is deliberately refused rather than faked, because which records may be deleted and which must be anonymised is a legal decision that has not been made yet.

Profile photos across all five roles

NO TASK ID DELIVERED

With storage rules enforced at the database level and uploads validated by inspecting the file contents rather than trusting the browser. Image formats that can carry executable code are refused.

Production moved into the European Economic Area

NO TASK ID DELIVERED

While answering your question about where data is processed we found that the database was in Ireland but the application itself was running in the United States, which meant personal data was being processed outside the area before it ever reached a European database. The application has been moved to Amsterdam. Processing and storage are now both in Europe, and the measured round trip to the database confirms it.

Telephone fields corrected on both forms

NO TASK ID DELIVERED

The Discovery Call now requires a telephone number and will not submit without one. The Contact form collects none at all. Both were optional before, which was the wrong way round for a conversation that happens by telephone.

Transactional email on your exact brand colours

NO TASK ID DELIVERED

The templates had been shipping approximations, a slightly different teal and a slightly different orange. Close enough to pass a glance and wrong on a proper brand review. They now use one shared palette carrying your exact values, and there is an automated check that prevents it drifting again.

Mobile navigation and the fixed header

NO TASK ID DELIVERED

You reported the mobile menu not fitting the screen. Investigating it found a deeper cause affecting every visitor: the site header had not actually been staying fixed while scrolling, on any device including desktop. The same fix resolved both. It also recovered twenty eight styling rules across the site that had never been rendering in production because of a formatting error that produces no warning.

What we suggest next

We are not asking for a decision on all fourteen items. Most of them can wait. What would genuinely help, in order of how much it unblocks:

- Send the replacement Supabase key and an AI provider key. These are small actions that switch finished features back on, and they cost nothing to agree.
- Tell us the one thing that has to be working first. You mentioned that major companies are waiting. Knowing which capability they are waiting on is worth considerably more to us than a general instruction to move faster, because it lets us put the right thing at the front.
- Send the Notification Event Catalogue. It is the single largest blocked item inside the agreed plan and it holds up ten separate tasks.
- Decide whether the voice products are a phase of their own. If they are, we will put together a proper proposal covering all four together with the shared foundation costed once.
- Confirm you are happy for multi-factor authentication to become mandatory for Client and Developer accounts as well. Your own requirement says it should be. We have not switched it on because it will lock out any existing account that has not yet enrolled, and that is your call rather than ours.

Everything in the first section of this note is work we would like to do. Setting it out this way is how we keep the agreed dates honest and give the new work the attention it deserves rather than fitting it around the edges. If any item here is one you believed was already included, tell us which and we will go back through the plan with you properly.

Scope basis: IO_SKY_Three_Milestone_Plan.pdf, tracked through PHASE1_CHECKLIST.md, MILESTONE2_PROGRESS.md and MILESTONE3_CHECKLIST.md. Quotations are taken from those documents and from the codebase, with punctuation normalised. Task references run RM-01 to RM-119.