IO SKY

Client reply — 13 October 2026

Subject: Re: SRS Baseline Reconciliation and Proposed Milestone 4 Scope

Hello,

To be explicit, our acknowledgement is limited to obligations already required by Master SRS v1.1. This response does not accept your full list of additional specifications, products, designs, policy changes or performance targets as part of the existing delivery.

We will assess each disputed item against the exact SRS clause. Where a baseline function is missing, it remains baseline work. Where the requested behaviour goes beyond that obligation, it requires a defined delta, separate quotation and written approval.

The SRS already includes AI Scan analysis/review/publication, Discovery Call management, configurable Technical Operator access, document/message permissions, billing/subscriptions, email, recovery and performance obligations. §17.6 also requires telephony and AI communication support. We therefore distinguish these functions from the additional detailed products and implementation methods; neither side should classify an entire mixed workstream collectively.

We propose the following **additional Milestone 4 scope**:

1. Adaptive AI Scan questioning, assessment memory and contradiction clarification.
2. The specifically prescribed advanced analysis/evidence methodology beyond baseline AI analysis.
3. The new 21-section report design system and book-style portal viewer.
4. A separate Executive Briefing audiovisual deliverable.
5. Multi-host scheduling beyond baseline Discovery Call management.
6. The new public website and portal visual redesign, with a fixed surface/asset inventory.
7. Optional generated-report translation.
8. Optional passkey/WebAuthn authentication.

These are proposals, not accepted commitments. The attached scope separates each addition from the existing SRS obligation. No additional development starts until its deliverables, acceptance conditions, effort, development fee, recurring costs, dependencies and schedule are approved in writing.

The remaining requests—including full standalone agents, detailed outbound/voice products, universal MFA, customer-layout changes and new capacity guarantees—are not accepted collectively. They need a precise baseline-versus-addition comparison first. Existing functionality or ordinary configuration is not automatically additional paid work.

On delivery evidence, the first funded live AI Scan verification remains outstanding in the report. Email setup is also incomplete: the 13 October DNS checks found missing MX, SPF and DMARC records for both domains. These baseline integration checks remain separate from the proposed extensions.

Please identify any remaining baseline objection by its exact SRS clause and missing behaviour, and confirm which proposed Milestone 4 additions you want quoted.

Regards, Development Team